

**COMMUNITY COLLEGE OF PHILADELPHIA  
NORTHEAST REGIONAL CENTER EXPANSION**

**APRIL 2009  
Construction Activity Update #1  
(1 Month Look-Ahead)**

Accomplishments during the past 2 weeks:

- The Community College of Philadelphia has implemented its Equal Opportunity Plan for each contractor on the Project and is expecting to meet or exceed the goals.
- Received earth disturbance permit
- Commence procurement activities

Planned activities for the next 2 weeks:

- Commence contractor mobilization
- Commence installation of site fencing and temporary controls
- Commence installation of erosion and sediment controls
- Commence earthwork and site demolition
- Continue procurement activities

Special Notices:

- Earthwork operations will be commencing at both the proposed building pad and the proposed parking lot. Demolition of the existing paving at the building pad will be recycled and be used as aggregate for various activities through-out the project. The earthwork at the proposed parking lot is in preparation for the installation of the geothermal well field which will be used to heat and cool the building. These activities are the first of many which will be performed to achieve LEED Silver Certification for the project. Continuous updates of LEED activities will be provided to update the community to demonstrate the Community College of Philadelphia's commitment to create environmentally friendly learning facilities for the residents that it serves.

Other Issues of Note:

- Efforts will be made to control any dust
- Run-off will be controlled as required by law

All work activities will occur between the hours of 7:30 AM to Dusk in cooperation with the neighbors and surrounding community.